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RE:

Dear Mr. Battaglia:

1.0 SUMMARY

Stabilization Plan (IRM)

667552

• Soil in the Production Area (SWMU 11) - Ciba has retained outside engineering 
services to evaluate the removal of VO As from the source area.

Mr. Frank Battaglia (2 copies)
USEPA Region I
Office of Site Remediation and Restoration (HBT)
JFK Federal Building
Boston, MA 02203

• Contaminated groundwater in the Production Area (AOC 13) — The groundwater 
extraction wells 110, 120, and 130 and the pretreatment system are operating at near 
capacity.

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting a stabilization progress report for the first quarter of 2000.

Since the initiation on September 29, 1995, the groundwater stabilization 
pretreatment plant has processed approximately 135 million gallons of contaminated 
groundwater meeting the permit wastewater discharge limits for the City of Cranston, 
Rhode Island.
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2.0 DISCUSSION

New Production Well 130

3.0 SCHEDULE OF ACTIVITIES 

• Continue to monitor water levels from selected monitoring wells.

• Next semiannual groundwater monitoring episode April 2000

Sincerely,

Attachment: 1

Barry Cohan
ProjectorX^oordinator

New production well 130 went into operation on December 20,1999. The well is 
pumping.at the nominal rate of 23 GPM and site personnel are recording weekly water 
level data.

If you have questions or need additional information, please contact me at 732 914-2537 
or fax 732 914-2909.

Weekly water level recordings from 23 monitoring wells were initiated on February 2, 
2000, and as of this reporting we have data from 9 measuring events. Water levels will 
be collected through the end of April 2000, for evaluation and reporting on the capture 
envelope in order to verify 100% capture of contaminated groundwater.
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Go/l/ly GG----
Barry Cohofi
Projector^oordinator
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